AFTER ACTION REPORT · ENGINEERING CLOSEOUT

Syntropic Backbone

Nine build cycles took the Backbone from a restyled command tower to a database-backed, three-layer operations platform — audited, remediated, secured, and gated to GO. This report records what was built, how it was verified, what broke, and what remains.

Command Tower · Executive Enclave · Shared Ledger

Backbone Engineering Cell · 26 October 2026

AAR-SB-2026-10 · INTERNAL CLOSEOUT RECORD